


SE LAB-2

NAME:VIJAY SURIYA P


SRN:PES1UG24AM320

SEC:F



This screenshot shows the Jira interface for the 'HBID board' in the 'Hospital Bed ICU Dashboard' space. The 'Backlog' tab is selected, displaying a list of 10 work items. Each item includes a checkbox, a title, a category, a status, and a priority. The items are as follows:

Item	Title	Category	Status	Priority
HBID-4	View Real-Time ER Bed Status	ER Bed Management	To Do	5
HBID-5	Compute Patient Triage Severity	ER Bed Management	To Do	8
HBID-6	Update Bed Status	ER Bed Management	To Do	5
HBID-7	View ICU Availability	ICU Allocation and...	To Do	5
HBID-8	Prioritize ICU Transfers	ICU Allocation and...	To Do	8
HBID-9	Assign Patient to ICU Bed	ICU Allocation and...	To Do	5
HBID-10	Initiate Ambulance Transfer	Ambulance Transf...	To Do	5
HBID-11	Track Ambulance Transfer	Ambulance Transf...	To Do	3
HBID-12	Update Transfer Status	Ambulance Transf...	To Do	3
HBID-13	Prioritize ER Bed Allocation Waitlist	ER Bed Management	To Do	8



This screenshot shows the Jira interface for the 'HBID board' in the 'Hospital Bed ICU Dashboard' space. The 'Sprint' tab is selected, displaying a list of 6 work items for 'HBID Sprint 1'. Each item includes a checkbox, a title, a category, a status, and a priority. The items are as follows:

Item	Title	Category	Status	Priority
HBID-5	Compute Patient Triage Severity	ER Bed Management	To Do	8
HBID-13	Prioritize ER Bed Allocation Waitlist	ER Bed Management	To Do	8
HBID-4	View Real-Time ER Bed Status	ER Bed Management	To Do	5
HBID-6	Update Bed Status	ER Bed Management	To Do	5
HBID-7	View ICU Availability	ICU Allocation and...	To Do	5
HBID-9	Assign Patient to ICU Bed	ICU Allocation and...	To Do	5

Below the sprint view, a 'Backlog' section shows 4 work items:

Item	Title	Category	Status	Priority
HBID-8	Prioritize ICU Transfers	ICU Allocation and...	To Do	8
HBID-10	Initiate Ambulance Transfer	Ambulance Transf...	To Do	5

Browser tabs: Reddit - T..., SE - Lab2, SE-LAB-Pl..., SE Lab1 - ..., 20_SE_Lab..., Plan Lab 2, HBID Sprin..., Untitled d..., Usecase fi..., Jira | Proj...

Address bar: pes1ug24am320.atlassian.net/jira/software/c/projects/HBID/boards/34

Search bar: Search

Buttons: + Create, See plans, Ask Rovo, 1, 3+, P

Spaces / Hospital Bed ICU Dashboard

HBID board

Summary Timeline Active sprints Backlog Calendar List Forms Development Docs

Search board Version Epic Quick filters Complete sprint Group: Story

TO DO 6

- View Real-Time ER Bed Status
 - ER Bed Management
 - HBID-4 (5, Unassigned)
- Compute Patient Triage Severity
 - ER Bed Management
 - HBID-5 (8)
- Prioritize ER Bed Allocation Waitlist
 - ER Bed Management
 - HBID-13 (8)
- Update Bed Status
 - ER Bed Management
 - HBID-6 (5)

IN PROGRESS

DONE

Windows taskbar: Search, 25°C Mostly cloudy, 11:15 01-09-2026

Browser tabs: Reddit - T..., SE - Lab2, SE-LAB-Pl..., SE Lab1 - ..., 20_SE_Lab..., Plan Lab 2, HBID Sprin..., Untitled d..., Usecase fi..., Jira | Proj...

Address bar: pes1ug24am320.atlassian.net/jira/software/c/projects/HBID/boards/34

Search bar: Search

Buttons: + Create, See plans, Ask Rovo, 1, 3+, P

Spaces / Hospital Bed ICU Dashboard

HBID board

Summary Timeline Active sprints Backlog Calendar List Forms Development Docs

Search board Version Epic Quick filters Complete sprint Group: Story



TO DO 6


- HBID-13 (8)
- Update Bed Status
 - ER Bed Management
 - HBID-6 (5)
- View ICU Availability
 - ICU Allocation and Patient Transfer
 - HBID-7 (5)
- Assign Patient to ICU Bed
 - ICU Allocation and Patient Transfer
 - HBID-9 (5)
- + Create



IN PROGRESS



DONE


Windows taskbar: Search, 25°C Mostly cloudy, 11:15 01-09-2026












HBID Sprint 3 15 Sep – 22 Sep (2 work items)				6	0	0	Start sprint	...
☒	HBID- 11	Track Ambulance Transfer	Ambulance Transf...	To Do	3	=		
☒	HBID- 12	Update Transfer Status	Ambulance Transf...	To Do	3	=		...



1. Did your estimations reflect the actual effort?

Yes, the estimations reasonably reflected the actual effort. The story points were assigned based on the complexity, effort, and uncertainty of each user story.

More complex functionality such as computing triage severity and prioritizing the ER bed allocation waitlist received higher estimates.

2. Was your backlog well-prioritized?

Yes, the backlog was prioritized according to user impact and functional importance. Patient triage, ER bed allocation, and ICU-related functionality were given higher priority because they directly affect emergency patient care.

3. How did your simulated sprint align with your plan?

The simulated sprint aligned with the planned objectives because the selected Sprint 1 stories focused on the core ER bed allocation and ICU availability functionality. The work items were moved through the To Do, In Progress, and Done stages to simulate sprint execution.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart showed how the team's remaining story points changed during the sprint. It provided a visual comparison between actual progress and the expected guideline and indicated that the planned Sprint 1 workload could be completed within the available sprint period.